Annual Procurement Plan 2023-24

Ministry/Division: Local Government Division.

Agency: Office of the Registrar General, Birth and Death Registration.

Budget: Revenue

Procuring Entity Name and Code: Registrar General, Birth and Death Registration. Code: 1370501
Packa | Descriptionof | Un | Quant | Procurem | Contr | Sour Estd Time code for Not Invite/ Tender Tender Approval Notification Singing of Total Time for
ge no procurement its ity ent act ce of Cost in Process used Advertise/ Opening Evaluation for Award of Award Contract time to Completion of
Package Method & | appro | Fund Lac Tk. (GOO Tender contact Contract
Goods Type ving Ds) Signatur
Autho e
rity
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
1 Office List Planned Dates 16.08.2023 29.08.2023 13.09.2023 | 20.092023 27.09.2023 25.10.2023 10.12.2023
Equipment enclos | Q| RG | GOB | 400 | Planned Days 0 14 7 7 28 100 16
ed Q OS] Actual Dates
2 Furniture List OTM/ RG GOB Planned Dates 16.08.2023 29.08.2023 13.09.2023 20.09.2023 27.09.2023 25.10.2023 10.12.2023
enclos L . 4.00 Planned Days 0 14 14 v 7 28 100 16
ed Actual Dates
3 Computer List OT™/ RG GOB Planned Dates 16.08.2023 29.08.2023 13.09.2023 20.09.2023 27.09.2023 25.10.2023 10.12.2023
Accessories/ enclos RFQ (HOPE) 7.00 Planned Days 0 14 14 7 7 28 100 16
Equipment’s ed Actual Dates
Others OT™/ RG Planned Dates 16.08.2023 29.08.2023 13.09.2023 20.09.2023 27.09.2023 25.10.2023 10.12.2023
4 Stationary LS RFQ (HOPE) | GOB 15.00 Planned Days 0 14 14 7 7 28 100 16
Actual Dates
5 Computer/ List OT™/ RG Planned Dates 22.10.2023 01.11.2023 15:11:2023 | 122112023 29.11.2023 28.12.2023 11.02.2024
Laptop enclos RFQ (HOPE) | GOB 15.00 Planned Days 0 14 14 7 7 4 28 100 15
ed Actual Dates .
6 Electric List oT™/ RG | GOB Planned Dates 22.10.2023 | 01.11.2023 15.11.2023 | 22.11.2023 | 29.11.2023 | 28.12.2023 11.02.2024
Equipment enclos RFQ (HOPE) 7.00 Planned Days 0 14 14 7 7 28 100 15
ed Actual Dates
7 Printing & OTM/ RG Planned Dates 29.08.2023 | 05.09.2023 10.09.2023 | 13.09.2023 18.09.2023 24.09.2023 02.11.2023
Publication i RFQ HOFE). | 'GOR 3.00 Planned Days 0 7 5 3 5 6 25 15
Actual Dates
8 Innovation List OT™/ RG Planned Dates 27.12.2023 10.01.2024 | 24.01.2024 | 31.04.2024 | 07.02.2024 | 07.03.2024 21.04.2024
enclos RFQ (HOPE) | GOB | 25,00 | Planned Days 14 14 7 7 28 100 15
ed Actual Dates
9 Audio- RFQ/ RG Planned Dates 16.08.2023 | 29.08.2023 13.09.2023 | 20.09.2023 | 27.09.2023 | 25.10.2023 10.12.2023
Video/ Film LS orm | ®® | GOB | <140 [ Planncd Days 0 1 T 7 7 78 100 16
Production Actual Dates -
10 Data RG Planned Dates 02.08.2023 16.08.2023 30.08.2023 07.09.2023 14.09.2023 12.10.2023 26.11.2023
Storages LS OTM | (OPEY | GOB | 500 00 | Planned Days 0 1 T 8 7 38 100 15
(Apps) Actual Dates
wqﬁ:’




Pack Description Un Quant | Procurem | Contr | Sour Time code for Not Invite/ Tender Tender Approval Notification Singing of Total Time for
age of its ity ent act ce of Estd Process used Advertise/ Opening Evaluation for Award of Award Contract time to | Completion of
no | procurement Method & | appro | Fund | ot (GO lisater ' contact Contract
Package Type ;:lrt‘}‘?o Lac Tk. ODs) Signatu
Goods ity re
1 2 3 4 3 6 7 8 9 10 11 12 13 14 15 16 17 8
11 TET List Planned Dates 03.09.2023 24.09.2023 08.10.2023 15.10.2023 22.10.2023 19.11.2023 27.12.2023
Equipment’s spe) WM ) LoD fGoR Planned Days 0 21 1 7 28 100 5
(VAPT tools, 30
Load Test, SSL. 0.00 Actual Dates
Certificate &
Intelli ides )
12 I [ ) List Planned Dates 30.08.2023 27.09.2023 11.10.2023 18.10.2023 25.10.2023 23.11.2023 07.01.2024
Equipment’s enclos | OTM | LGD | GOB |\ 0o | Planned Days 0 28 14 8 7 28 100 15
{Caher Actual Dates
Censor)
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